LISNO

INTERIOR DESIGN & BUILD



ESTIMATE & PROPOSAL

# A home, thoughtfully made.

| PREPARED FOR | PROJECT | REFERENCE | DATE |
|---|---|---|---|
| Ananya Rao | Cedar Grove Residence | Lisno000125 | 2 November 2026 |

COVER: A COMPLETED LISNO RESIDENCE

WELCOME

# Dear Ananya Rao,

Thank you for meeting us. Your home at Cedar Grove Residence is about to start its next chapter, and we are glad to be part of it.

This estimate sets out the scope we will build, what it costs, how payments are staged and how the project will run, so you can plan with confidence before the design work begins.

Once you confirm, our designers will measure the site, build a concept with you and develop every unit in 2D and 3D. The sizes here will be refined against the final design and agreed with you before anything goes into production.

We look forward to designing your home with you.

Warm regards,
**Team Lisno India**
Prepared by Design Team



FROM OUR COMPLETED WORK

| 21 | 60 | 5 | ₹ 1,88,912.10 |
|---|---|---|---|
| WORKING DAYS FOR DESIGN | WORKING DAYS FOR EXECUTION | PAYMENT STAGES | PROJECT PRICE INCLUDING GST |

WHAT'S INCLUDED

# Scope of work

Everything Lisno designs, builds and installs in your home, area by area. The detailed estimate follows.

01

### Entrance & Living

6 selected items. Specifications, quantities and prices are listed in the detailed estimate.

02

### Kitchen & Utility

6 selected items. Specifications, quantities and prices are listed in the detailed estimate.

03

### Master Bedroom

6 selected items. Specifications, quantities and prices are listed in the detailed estimate.

04

### Guest Bedroom

6 selected items. Specifications, quantities and prices are listed in the detailed estimate.

05

### Children's Bedroom

6 selected items. Specifications, quantities and prices are listed in the detailed estimate.

06

### Electrical & General

6 selected items. Specifications, quantities and prices are listed in the detailed estimate.



YOUR SELECTED SCOPE

## Made for your home

The detailed estimate records the selected work and its saved specifications. Items outside that scope are not part of Lisno's price unless expressly included.

Final measurements and finishes are agreed during design. Any addition or change is quoted for your approval.

ESTIMATE

# Detailed estimate

Itemised scope, quantities and recorded prices. All amounts are in Indian rupees, excluding GST.

## A Entrance & Living — 12,450

| # | ITEM / DESCRIPTION | UNIT | QTY | RATE | AMOUNT |
|---|---|---|---|---|---|
| 01 | **Full-height storage unit**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 10 | 125 | 1,250 |
| 02 | **Open shelf with laminate finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 12 | 155 | 1,860 |
| 03 | **Premium emulsion wall finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 14 | 185 | 2,590 |
| 04 | **Wall-mounted display console**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 11 | 140 | 1,540 |
| 05 | **False ceiling and perimeter cove**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 13 | 170 | 2,210 |
| 06 | **Hardware and installation**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 15 | 200 | 3,000 |

## B Kitchen & Utility — 17,439

| # | ITEM / DESCRIPTION | UNIT | QTY | RATE | AMOUNT |
|---|---|---|---|---|---|
| 01 | **Full-height storage unit**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 14 | 136 | 1,904 |
| 02 | **Open shelf with laminate finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 16 | 166 | 2,656 |
| 03 | **Premium emulsion wall finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 18 | 196 | 3,528 |
| 04 | **Wall-mounted display console**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 15 | 151 | 2,265 |
| 05 | **False ceiling and perimeter cove**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 17 | 181 | 3,077 |
| 06 | **Hardware and installation**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 19 | 211 | 4,009 |

# Detailed estimate, continued

Itemised scope, quantities and recorded prices. All amounts are in Indian rupees, excluding GST.

## C Master Bedroom — 22,956

| # | ITEM / DESCRIPTION | UNIT | QTY | RATE | AMOUNT |
|---|---|---|---|---|---|
| 01 | **Full-height storage unit**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 18 | 147 | 2,646 |
| 02 | **Open shelf with laminate finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 20 | 177 | 3,540 |
| 03 | **Premium emulsion wall finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 22 | 207 | 4,554 |
| 04 | **Wall-mounted display console**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 19 | 162 | 3,078 |
| 05 | **False ceiling and perimeter cove**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 21 | 192 | 4,032 |
| 06 | **Hardware and installation**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 23 | 222 | 5,106 |

## D Guest Bedroom — 29,001

| # | ITEM / DESCRIPTION | UNIT | QTY | RATE | AMOUNT |
|---|---|---|---|---|---|
| 01 | **Full-height storage unit**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 22 | 158 | 3,476 |
| 02 | **Open shelf with laminate finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 24 | 188 | 4,512 |
| 03 | **Premium emulsion wall finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 26 | 218 | 5,668 |
| 04 | **Wall-mounted display console**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 23 | 173 | 3,979 |
| 05 | **False ceiling and perimeter cove**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 25 | 203 | 5,075 |
| 06 | **Hardware and installation**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 27 | 233 | 6,291 |

# Detailed estimate, continued

Itemised scope, quantities and recorded prices. All amounts are in Indian rupees, excluding GST.

## E Children's Bedroom — 35,574

| # | ITEM / DESCRIPTION | UNIT | QTY | RATE | AMOUNT |
|---|---|---|---|---|---|
| 01 | **Full-height storage unit**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 26 | 169 | 4,394 |
| 02 | **Open shelf with laminate finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 28 | 199 | 5,572 |
| 03 | **Premium emulsion wall finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 30 | 229 | 6,870 |
| 04 | **Wall-mounted display console**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 27 | 184 | 4,968 |
| 05 | **False ceiling and perimeter cove**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 29 | 214 | 6,206 |
| 06 | **Hardware and installation**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 31 | 244 | 7,564 |

## F Electrical & General — 42,675

| # | ITEM / DESCRIPTION | UNIT | QTY | RATE | AMOUNT |
|---|---|---|---|---|---|
| 01 | **Full-height storage unit**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 30 | 180 | 5,400 |
| 02 | **Open shelf with laminate finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 32 | 210 | 6,720 |
| 03 | **Premium emulsion wall finish**<br>Carpentry · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 34 | 240 | 8,160 |
| 04 | **Wall-mounted display console**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 31 | 195 | 6,045 |
| 05 | **False ceiling and perimeter cove**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 33 | 225 | 7,425 |
| 06 | **Hardware and installation**<br>Finishes · Premium plywood, internal white laminate and external finish selected during design. Includes approved hardware and installation. | sqft | 35 | 255 | 8,925 |

INVESTMENT

# Your project price

| | AREA | VISIBLE SCOPE (₹) |
|---|---|---|
| A | Entrance & Living | 12,450 |
| B | Kitchen & Utility | 17,439 |
| C | Master Bedroom | 22,956 |
| D | Guest Bedroom | 29,001 |
| E | Children's Bedroom | 35,574 |
| F | Electrical & General | 42,675 |
| | **Estimate subtotal** | **1,60,095** |

YOUR PROJECT PRICE

## ₹ 1,88,912.10

| | |
|---|---|
| Subtotal | 1,60,095 |
| GST | 28,817.10 |
| **Total payable** | **₹ 1,88,912.10** |


This price applies to the selected scope above. Payment stages are calculated on the total payable including GST. Any changes are quoted separately for your approval.



PAYMENTS

# Payment schedule

Five stages, each tied to a clear milestone. Amounts are on the project price of ₹ 1,88,912.10.




| | | | |
|---|---|---|---|
| 01 | 10% | **Booking advance**<br>ON SIGNING THE AGREEMENT<br>Confirms your project and assigns your design team. | ₹ 18,891.21 |
| 02 | 40% | **Production drawings**<br>ON SIGN-OFF OF ALL PRODUCTION DRAWINGS<br>Lets us order materials, hardware and custom parts. | ₹ 75,564.84 |
| 03 | 25% | **Pre-delivery**<br>BEFORE MATERIALS ARE SENT TO SITE<br>Delivery is scheduled once this is received. | ₹ 47,228.02 |
| 04 | 20% | **Woodwork delivery**<br>ON DELIVERY OF WOODWORK, BEFORE INSTALLATION<br>Usually falls 3-4 days after stage 03. | ₹ 37,782.42 |
| 05 | 5% | **Final stage**<br>BEFORE SHUTTER FIXING<br>Before profile shutter delivery, deep cleaning of units and debris cleaning. | ₹ 9,445.61 |

Each payment is due within 3 working days of its milestone. A delayed payment moves the timeline by the same number of days.

HOW WE WORK

# From first sketch to handover

Four phases, with your sign-off at each step. Execution begins once the production drawings are signed and stage 02 is received.

01 — 21 WORKING DAYS

### Design

- Site measurement and detailed brief
- Concept and mood board: materials and palette
- 2D layouts and furniture plan
- 3D visuals of every room
- Material, finish and fixture selection

02 — PACED BY YOUR APPROVALS

### Selection & sign-off

- Final design presentation
- Material samples approved
- Production drawings signed
- Estimate updated to the final design

03 — 60 WORKING DAYS

### Execution

- Site preparation and protection
- Factory production of all woodwork
- Delivery and installation
- Weekly progress updates

04 — COMPLETION

### Handover

- Snag walkthrough with you
- All snags closed
- Warranty documents handed over
- Completion certificate



CHANGES DURING THE PROJECT

## Why a change moves the timeline

### Material lead time

Most finishes and fittings take 15-30 days to arrive once ordered.

### New drawings

A change means revised drawings, approvals and an updated estimate.

### Vendor slots

Specialist teams are booked in sequence and may need rescheduling.

### Site sequence

Work in progress has to be paused, checked and re-planned.

Extra time from changes you approve is not a delay in execution; it is the time those changes need.

CLARITY

# What's not included

These defaults apply unless expressly included in the detailed estimate. The selected scope and its saved specifications always take precedence.

01 **Handles & knobs**

Handles and knobs for non-kitchen units, unless expressly listed. You buy them; we fix them where agreed.

02 **Granite**

Countertop supply and installation, including cutting, edge polishing and sink and hob cut-outs. We coordinate the measurements.

03 **Sink & plumbing**

Kitchen sink supply and all plumbing connections, by your plumber.

04 **Appliances**

Hob, chimney, oven and microwave, supplied and installed by you. We provide the carpentry cut-outs where specified.

05 **Dado tiles**

Supplied by you; fixing can be done by the granite fabricator.

06 **Electrical**

Wiring, points, switches and light fittings. Grooves for kitchen and wardrobes are included only where listed; we can suggest vendors.

07 **Ceilings & walls**

False ceiling, painting, wallpaper and wall treatments, except items expressly included in the detailed estimate.

08 **Civil & bathrooms**

Civil work, flooring, plumbing and bathroom fittings.

09 **Furniture & decor**

Loose furniture (beds, sofa, dining), curtains, blinds, rugs and decor.

10 **Additional features**

Ledges, back panels and other additional features unless expressly listed in the approved scope.

11 **Society & building**

Permissions, lift booking and deposits.

12 **Anything else**

Work beyond this estimate is quoted separately for your approval.

FINE PRINT

# Terms & specifications

### Scope

This estimate covers the scope discussed and approved. Any addition, removal or change is re-quoted at standard rates.

### Price & discount

The project price applies to the full scope only. If items are removed, pricing is recalculated at actual rates. Any agreed discount cannot be moved to other items and depends on payments arriving on schedule.

### Payments

Each payment is due within 3 working days of its milestone. Late payments may pause work and move the timeline.

### Validity

This estimate is valid until 17 November 2026. This estimate is valid until the date shown. After that, rates may be revised to current material and labour costs.

### Warranty

For items we supply: manufacturer warranty plus our installation warranty. For items you supply: our installation warranty only.

### Lights & fixtures

If you supply lights or fixtures, fixing is charged at a fixed labour rate per fitting. Removed items cannot be swapped for others at the discounted rate.

### Hardware

Hinges and drawer channels are included where specified. Handles, organisers, special fittings and mechanisms are extra unless listed. Hardware needed later because of design or site changes is added only with your approval.

### Changes after sign-off

Changes need new drawings and fresh orders (most finishes have 15-30 day lead times), so the timeline moves by the time those take.

MATERIAL STANDARDS

## What goes into your home

The listed standards apply unless the detailed estimate specifies otherwise. Finishes are shown to you during design.

| | |
|---|---|
| Dry areas | **MR-grade plywood, Greenply** |
| Wet areas (kitchen, utility) | **BWP plywood, Greenply** |
| Hinges | **Hettich soft-close throughout** |
| Wardrobe drawers | **Hettich Quadro channels** |
| Laminates | **Premium branded only** |
| Internals | **High-quality laminate finish** |

ACCEPTANCE

# Let's begin

Signing below confirms the scope, price and payment schedule in this estimate. Our design team is assigned once the booking advance is received.

| Ananya Rao | Authorized signatory |
| --- | --- |
| CLIENT · SIGNATURE & DATE | FOR LISNO INDIA PVT LTD · SIGNATURE & DATE |

| | |
| --- | --- |
| Booking advance (stage 01) | ₹ 18,891.21 |



LISNO

We don't just design spaces.
We build them, end to end.


CALL +91 98800 05076

EMAIL info@lisno.co.in

WEB lisno.co.in · @lisnoindia

STUDIO 3rd Floor, Varthur-Sarjapur Road, opp. Greenwood High School, Chikkavaderapura, Bengaluru 560087